Arizona School Facilities Board

New Construction Project Sheet

County Pima District  Sahuarita Unified District CTD 100230
Project - -
Project | 100230000-9999-002N Comp leted

School Name Anza

CM At Risk:

Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 1,200 110,880 80.9 1,371 $105.92 2007
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
1/8/04 1/5/06 2/20/06 1/1/07
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $6,143,572
4/7/05 Expansion of Scope $5,547,960
Total New Construction Funding $11,691,532
Deficiency Correction Funding $0
Local Funding $48,000
Total Project Cost $11,739,532
Comments

Originally approved 1/8/04 as a 6-8 for 600 students with 58,002 SF at $105.92 per SF, with total funding

of $6,143,572. Revised 4/7/05 to a K-8 for 1,200 to open FY 08. Additional 52,878 SF approved 4/7/05

at $104.92 per SF, for additional funding amount of $5,547,960.
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Arizona School Facilities Board

New Construction Project Sheet

County Pima District  Sahuarita Unified District

CTD 100230

Project
Number

100230000-9999-003N

School Name Sahuarita High School

Completed

CM At Risk:

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional 9-12 172 23,063 112 $124.84 2006
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
1/8/04 11/4/04 1/2/05

Architect Name  Not Assigned

Contractor Name

Funding Sources Site Acquisition Not Included
Original New Construction Funding $2,877,312
Total New Construction Funding $2,877,312
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $2,877,312
Comments

Not Assigned

Originally approved for FY 07 and 23,048 SF. District reported 23,063 SF actually built within SFB

budget.
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Arizona School Facilities Board

New Construction Project Sheet

County Pima District  Sahuarita Unified District CTD 100230
Project - -
Number 100230000-9999-005N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 600 55,440 80 $135.77 2012
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $7,839,585
Total New Construction Funding $7,839,585
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $7,839,585
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Pima District  Sahuarita Unified District CTD 100230
Project - -
Number 100230000-9999-006N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 600 55,440 80 $135.77 2015
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Contractor Name

Funding Sources Site Acquisition Not Included
Original New Construction Funding $7,839,585
Total New Construction Funding $7,839,585
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $7,839,585
Comments

Not Assigned
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Arizona School Facilities Board
New Construction Project Sheet

County Pima District  Sahuarita Unified District CTD 100230
Project - -

Project | 100230000-9999-007N Board Approved

School Name Not Assigned CM At Risk: |:|

Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 9-12 721 96,614 112 863 $142.85 2010
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
1/5/06 4/1/08 5/1/08 6/1/08 6/30/10
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding $13,801,310
Total New Construction Funding $13,801,310
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $13,801,310
Comments

Originally approved to open FY 09.
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